

Key Milestones:

Mo/Yr	Activity
March 2022	Establish committee leadership: executive, steering, federal compliance, planning group
April 2022	Committees begin forming; designated committee members attend HLC Conference
May 2022	University-wide review of evidence to identify gaps for each criterion; initiate changes
June 2022	Quality Initiative Proposal Submitted to HLC (Academic Affairs)
August 2022	Official kick-off of reaffirmation process with all committee members
September 2022	Steering Committee and Criterion Committees begin meeting and are provided list of evidence needed
October 2022	Federal Compliance Committee begins meeting
December 2022	Steering Committee holds quarterly meeting; hears subcommittee updates & provides guidance

Mo/Yr	Activity
March 2023	Executive Committee meets to hear update
	Team members attend HLC Conference
April – September 2023	Criterion Committees complete criteria reports; Steering Committee reviews criteria drafts and requests clarifications/additional info as needed
	HLC Assumed Practices documented; Federal Compliance Packet completed
April 2024	Designate editor to synthesize and polish criteria reports, write intro & changes since last review
	Write Quality Initiative Report reflecting on accomplishments and strategies used
September 2024	Share self-study draft with university community
December 2024	Submit Assurance Argument and evidence to HLC
Spring 2025	Peer Review Team Conducts Evaluation Visit